

FIELD VISIT REPORT

REPORT FOR THE PERIOD: January to June 2025

- 1

Name of the Organization:

Society for Rural Agriculturists and Mass Awareness - SRAMA
- 2

State:

Andhra Pradesh
- 3

Address:

D. No. 4-1, Main Road, Alamuru Mandal  
Dr.Br.Ambedkar Konaseema District, Andhra Pradesh. Pin:533233
- 4

Emails:

srama.seshu@gmail.com  
srama\_india@rediffmail.com
- 5

Phone number:

+918855 278842
- 6

Sanction period:

Jan to Dec 2025
- 7

Amount sanctioned for the year:

Rs. 27,66,380/-
- 8

Name of the Coordinator:

Dr. Sannaki Munna
- 9

PME Visit Details:

| Period | Date of visit                                                    | CRY Coordinators  | Signature of the CRY Coordinator | Signature of State lead |
|--------|------------------------------------------------------------------|-------------------|----------------------------------|-------------------------|
| H1     | 13 <sup>th</sup> 14 <sup>th</sup> and 18 <sup>th</sup> June 2024 | Dr. Sannaki Munna | Dr. Sannaki Munna                | Badugu Chennaiah        |

9. What are the issues and programmes the organization is working with: (Needs to be written at the beginning of the year)

Problem statement:

**Anganwadi (Pre-School) Education:** SRAMA operational area consists of a total of 61 Anganwadi centers, comprising 60 main centers and one mini Anganwadi center. However, the effective implementation of Early Childhood Care and Education (ECCE) and children's enrollment in the centers face several challenges. Assessment of Anganwadi centers through monthly monitoring visits reveals notable issues. Two main Anganwadi centers have operated without Anganwadi Workers (AWWs) for the past three years, and two centers lack Aayahs. infrastructure assessment statistics highlight that 80% of centers lack proper infrastructure, with 26.2% lacking kitchen facilities and 24.5% lacking toilet facilities. These deficiencies adversely impact children's enrollment, creating hesitancy among parents to send their children to Anganwadi Centers (AWCs). In terms of ECCE, a concerning 80.3% of centers lack a full set of play materials, and 31.1% of AWWs lack the necessary skills for effective ECCE delivery. Furthermore, in 47.5% of centers, ECCE days are not organized as per government guidelines. These issues sever the connection between the community and the centers, necessitating strategic interventions in AWC infrastructure, enrollment, and ECCE aspects within the SRAMA operational area in this area.

**School Education:** In the Kapileswarapuram mandal of the SRAMA operational area, there are 41 schools, consisting of 30 primary, 4 upper primary, and 6 high schools. However, numerous challenges impede children from attending these schools, evident in the following percentages: 2.4% lack their own buildings, 17% suffer from poor building conditions, 73.1% face a shortage of classrooms and teachers, 10% lack girls' toilets, 5% have non-functional facilities, 22% need upgrading, 5% lack Parent-Management Committee (PMC) meetings, 46.3% lack playgrounds, 48.7% lack kitchen sheds, 17% lack ramp facilities, and 2.4% lack their own buildings. The major contributing factor to these issues is the insufficient budget allocation for the education sector, specifically for improving school infrastructure. Consequently, this situation adversely affects the transition rate from primary to upper primary school, particularly for girls, due to factors like distance and a shortage of high schools. Addressing these critical infrastructure gaps necessitates urgent and increased budgetary support for the betterment of schools in the region.

**Dropouts:** The prevalence of the dropout rate is significantly high in the SRAMA operational area. SRAMA is working in 21 locations with a total of 148 dropouts’ children (80 boys and 68 girls) across the project. According to UDISE 2021-2022, the dropout rates are as follows: Primary (Grades 1-5) – 1.5%, Upper Primary (Grades 6-8) – 3%, and Secondary (Grades 9-10) – 12%. SRAMA's dropout rate for 6-18 years is 4.80% (148 out of 3078) which is 3.2% higher than the state dropout rate of 1.6% (34517 out of 2157488) in the age grades of 1-8 under 6-14 years SRAMA has an overall dropout rate of 4.8% (148/3078), broken down by age group as follows:

- Age 6-14: 0.38% (12/3078) of children (boys 0.38% or 6/1557 and girls 0.39% or 6/1521).
- Within the dropout group of ages 6-14, 8.1% (12/148) are children (boys 7.5% or 6/80 and girls 8.82% or 6/68).
- Age 15-18: 4.41% (136/3078) of children (boys 4.75% or 74/1557 and girls 4.07% or 62/1521).
- Within the dropout group of ages 15-18, 91.89% (136/148) are children (boys 92.5% or 74/80 and girls 91.17% or 62/68).

The primary cause of dropout in the SRAMA operational area is the poor economic condition of families, accounting for 70% of instances. Lack of access UP 6.75% No high school in the village 10.13%, No Junior college 15.54%, due to family migration 2.2%, due to child marriage 2.2% and additional factors (corporal punishments, concerns about girl child security, taking care of younger siblings at home and discrimination are contributing to the high dropout rates. Of the dropouts, 39.86% remain idle at home, 2.2% get married, 49.32% assist their parents in farm work, and 8.78% have migrated with their families, underscoring the multifaceted challenges in retaining students in the educational system. This analytical breakdown highlights the concerning disparities and calls for targeted interventions to address the complex factors contributing to varying dropout rates in different age groups and demographics.

**Child Labour:** In the SRAMA operational area, a total of 78 child laborers, representing 2.53% (78 out of 3078) of the 6-18 years age group, have been identified. Gender-wise, within the 6-18 years category, 3.85% of boys (60 out of 1557) and 1.18% of girls (18 out of 1521) are involved in child labour. In the 6-14 years age group, the child labour rate is 0.3% (6 out of 1749), all of whom are boys. In the 15-18 years age group, 5.41% (72 out of 1329) are engaged in child labour, with boys contributing 8.09% (54 out of 667) and girls 2.71% (18 out of 662). Various factors contribute to the prevalence of child labor, with the poor economic condition of families being the dominant reason in 100% of cases, due to low UP3.84%, no high school in the village 16.66%, no Junior college in the village 26.92%, due to corporal punishment 1.28% and due to bread winner died1.28% are contributing reasons for child labour. Further analysis of the current conditions of child laborers indicates that all children are in villages, with 51.28% engaged in agricultural labor and 61.53% working in the unorganized sector, including roles in sales, toy making, brick kilns, construction, electrical and mechanical works, painting jobs, tailoring, and rice mills.

**Child Marriage:** According to NFHS data in East Godavari, 26% of women aged 20-24 were married before the age of 18, and 6.2% of women aged 15-19 were already mothers or pregnant during the survey. In the SRAMA operational area, there are 1201 girls aged 10-18, with 50.54% (607 girls) belonging to Scheduled Castes (SC) and 49.45% (594 girls) being highly vulnerable to child marriages. Also, among girl dropouts 5.66% and child labour 1.49%. The absence of proper child protection mechanisms increases the susceptibility of these children to early marriage. In 2024, a total of 4.3% (52/1201) of child marriages were averted (boys 0.1% or 2/1201 and girls 4.16% or 50/1201). With this understanding comparison with NFHS 5 data suggests a potential 2% increase in incidents when comparing SRAMA data with East Godavari district. In the previous year, 52 (4.32%) incidents were averted by the SRAMA team, but 6 marriages still occurred, indicating a concerning 11.53% occurrence rate. This highlights the urgent need for the project to address and work on preventing child marriages in the region.

Project coverage:

| S.NO | Name      | Login ID | Villages | Families | Children |
|------|-----------|----------|----------|----------|----------|
| 1    | Ramanayya | SRAMA2   | 4        | 393      | 708      |
| 2    | Durga Rao | SRAMA3   | 4        | 403      | 695      |
| 3    | Sharadha  | SRAMA4   | 4        | 413      | 714      |
| 4    | Nagaraju  | SRAMA5   | 5        | 390      | 646      |
| 5    | Bhavani   | SRAMA6   | 4        | 423      | 702      |
|      |           |          |          |          |          |
|      | Total     |          | 21       | 2022     | 3465     |

Children Coverage:

| S.NO | Age group    | Boys | Girls | Total |
|------|--------------|------|-------|-------|
| 1    | 0 to 1 years | 11   | 10    | 21    |

|   |              |      |      |      |
|---|--------------|------|------|------|
| 2 | 1 to 2 years | 8    | 15   | 23   |
| 3 | 3-5 years    | 133  | 143  | 276  |
| 4 | 6-10 years   | 563  | 538  | 1101 |
| 5 | 11-14 years  | 378  | 404  | 782  |
| 6 | 15-18 years  | 564  | 585  | 1149 |
|   | Total        | 1657 | 1695 | 3352 |

## 10. PROGRAM AND ORGANISATIONAL ASPECT

| Education |           |                                                                                                                                                                                                                                                                                                                                                                                                                                |                               |                                                              |                                                                                                                                                                                                                                                                                                                                                                                                                                     |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |
|-----------|-----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|--------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| KRA 1     |           | <b>KRA-1: Target</b> <ul style="list-style-type: none"> <li>5 Anganwadi centres transformed in to Model Anganwadi Centres (Nalluru SC Area (50% to 90%), Vakattippa SC Area (50 to 90%), Kaleru OC, BC Area from 67% to 90%, Korimillu OC, BC Area (41.27 to 85%), Veedivarilanka OC, BC Area (50 to 90%) Vakattippa SC Area (50 to 90%)</li> <li>Reduce drop out from 148 to 106 (6-14 Years: 26, 15-18 years: 16)</li> </ul> |                               |                                                              | <b>KRA-1: Achievement</b> <ul style="list-style-type: none"> <li>A moderate improvement in all the area observed, they are: Nalluru SC Area (70%), Vakattippa SC Area (70%), Kaleru OC, BC Area from (75%), Korimillu OC, BC Area (60%) and Veedivarilanka OC, BC Area (65%).</li> <li>Since schools are closed till 12<sup>th</sup> June, no Dropout is mainstreamed from 148 to 106 (6-14 Years: 26, 15-18 years: 16).</li> </ul> |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |
| Sr.No     | Goal Area | Inputs/Activities Year 1 (2025)                                                                                                                                                                                                                                                                                                                                                                                                | Status Data (2025)            | Target Year 1                                                | Output Year 1                                                                                                                                                                                                                                                                                                                                                                                                                       | H1 Review Process                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |
| 1         | Education | <b>Family Level:</b><br>* Orient parents on the importance of ECE programme.                                                                                                                                                                                                                                                                                                                                                   | 434 Parents, For 217 children | 434Parents                                                   |                                                                                                                                                                                                                                                                                                                                                                                                                                     | <p>As of December 2024, there were 217 children (102 boys and 115 girls) enrolled in Anganwadi centers. Among them, several children who had completed 5–6 years of age were yet to be admitted to Class 1 as of June.</p> <p>Following the addition of new families in the first quarter 2025, a total of 570 parents (285 males and 285 females), representing 285 children (137 boys and 148 girls), enrolled in Anganwadi centers across the operational area for the H1 period. A total of 240 parents (90 males and 150 females) were oriented on the importance of the ECCE program. During the orientation sessions, the team focused on:</p> <ul style="list-style-type: none"> <li>9 components of ECCE</li> <li>Government-provided nutrition services for children and mothers</li> <li>Concept of school readiness</li> </ul> <p>The sessions emphasized that ECE supports children’s academic, physical, and mental development, preparing them for a smooth transition to formal schooling</p>                                                                                                                                                                                                                                                                                                                            |
|           |           | <b>Community Level:</b><br>* Ensure admission of 3+ children into pre-school programme of Anganwadi.                                                                                                                                                                                                                                                                                                                           | 58                            | 58 (New 3+ Year in the current year)<br>340 (Already in AWC) | 1. Conduct Enrolment drives across 21 operational hamlets<br>2. Visit to actual number of households - 5.5 years children, motivate and counsel parents for enrolment of children in primary schools.<br>Compilation of AWC graduate children                                                                                                                                                                                       | <p>33 children (20 boys and 13 girls) were admitted into pre-school (Anganwadi) from 61 project-supported Anganwadis across 21 villages. This is a regular, year-round process that takes place due to the project-level tracking of children aged 0–18 years. Monthly project-level meetings also help the project team ensure that children who are reaching the eligible age for Anganwadi admission or school education are identified and supported. In some cases, not only direct beneficiaries but also indirect children are reached through awareness programs such as "Anganwadi Pilusthundi" (Pre-School Admission Campaign). This process works both ways; either the Anganwadi Worker (AWW) involves project team members during home visits, or the project team involves the AWW to address issues related to eligible children. The main objective of these home visits or parent meetings is to encourage enrollment of 3+ age group children into Anganwadi, where they can benefit from play-based learning, nutritional food, and basic health services. During the H1 period, the project team met with 42 parents and got the confirmation for the enrollment of 33 children (3+) into Anganwadi pre-school education.</p> <p>Project is advised to join the rest eligible member for the 2025 year into AWCs</p> |

|  |  |                                                                                                                                                                                              |                                                                                               |                                                                                                                          |                                                             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|--|--|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  |  | <b>Project Level:</b><br><b>* Monitor Anganwadi centres (general monitoring)</b>                                                                                                             | Main AWC: 60<br>Mini AWC: 1                                                                   | 61 (Monthly once)                                                                                                        | 1. Monitored 61 AWCs across operational areas.              | <p>The project team conducts monthly visits to all 61 Anganwadi Centres (60 main and 1 mini AWC). During the last six months, the team ensured that all 61 AWCs were visited consistently each month. As part of the monthly process review meetings, the project team monitored the following key aspects to ensure smooth functioning:</p> <ul style="list-style-type: none"> <li>▪ Child-friendly environment</li> <li>▪ Availability and use of play-based learning materials</li> <li>▪ Child attendance</li> <li>▪ Provision of hot cooked meals</li> <li>▪ Access to safe drinking water</li> <li>▪ Toilet hygiene and sanitation</li> <li>▪ Infection control measures</li> <li>▪ Food quality</li> <li>▪ Implementation of the ECCE program</li> <li>▪ Celebration of ECCE Day</li> <li>▪ Regular mother committee meetings</li> <li>▪ Community involvement</li> <li>▪ Teaching methods used by the Anganwadi Workers (AWWs)</li> </ul> <p>It was also observed that three AWCs have been operating in rental spaces since the beginning. The project team identified that these spaces were not safe for children. This issue was reported to the concerned Supervisors, and action was taken to shift all three AWCs to safer buildings, which will be finalized soon.</p> <p><b>Project team advised check the AWC food manufactured dates every time they visit.</b></p> <ul style="list-style-type: none"> <li>❖ The team members are monitoring the 61 Anganwadi centers in the target villages every month.</li> </ul> <p>While monitoring these 61 Anganwadi centers, it is observed whether the children are getting nutritious food as per the menu or mid-day meal or whether the attendance rate of the children and play materials are available to the children.</p> <p>During these 5 months, 3 ICDS centers have been converted into spacious ones</p> <ol style="list-style-type: none"> <li>1)Angara sc area</li> <li>2)kapileswarapuram</li> <li>3)Vedhurumudi</li> </ol> <ul style="list-style-type: none"> <li>❖ Requests have been given to the authorities to properly construct infrastructure in 61 Anganwadi centers.</li> </ul> <p>The relevant authorities have submitted petitions to the CDPO,village sarpanches and secretaries requesting them to construct own buildings for2 Anganwadi Angara, Vedhurumudi</p> |
|  |  | <b>PRI / Mandal / District level:</b><br><b>* Submit requisitions to government for new Anganwadi centres and conversion of Mini Anganwadi centres into Main centres and human resources</b> | 1 New center required<br>AWW Requirement: 59/61<br>Helper Requirement: 58/61<br>Kitchen shed: | 1<br>AWW Teachers: 2<br>2. Aayah: 3<br>2. Kitchen shed: 45 to 50.<br>3. Drinking water: 60 to 61<br>4. Toilets: 46 to 50 | No of requisitions submitted given to concerned authorities | <p>There is need for the new Anganwadi requirement in Addanki vari Lanka panchayithi sivaaru Mothavari peta Colony since children have to travel 2km for Anganwadi services. Project team has submitted requisition to CDPO, MPDO and Sarpanch on the need of new Anganwadi.</p> <p>There is only one Mini center from Machara Village in the project area, however due to low population criteria CDPO is delaying. However, project is doing continuous follow up on the requirement.</p> <p>Project team with their monthly visits identified that 4 Angnawadies doesn't have Aayas and 2 Anganwadies doesn't have AWW out of 61 total Anganwadies.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |

|  |  |                                                                                                                                     |                                                                                                    |                                    |                                                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
|--|--|-------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------|------------------------------------|-------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  |  |                                                                                                                                     | 45/61<br>Drinking water:<br>60/61<br>Toilets: 46/61<br>Own building:<br>17/61                      | 5. Own Building: 17<br>to 19       |                                                                         | Project is advised to map the reequipments, analyze it and submit a requisition to concerned authorities. Also identify the Main Anganwadi requirements and gap, then take it to PD level. Also advised to revisit the New Anganwadi requirement in 21 villages.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |
|  |  | <b>Project level:</b><br><b>* Orient Anganwadi teachers on Early Childhood Education (ECE) programme components. (9 components)</b> | AWW -59<br>Aayahs - 58                                                                             | AWW -59<br>Aayahs - 58             | Number of teachers trained on ECCE program                              | Project team has oriented to 59 Anagnwadi AWW.<br>1. Good habits<br>2. Games<br>3. Songs<br>4. Words Speaking<br>5. Stories<br>6. Cultural Activities<br>7. Creativity<br>8. Scientific Knowledge<br>9. School readiness                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|  |  | <b>Ensure enrolment of all 5+ children into 1st standard to prevent never enrolled</b>                                              | 59                                                                                                 | 59                                 | No of children enrolled into class 1                                    | Base for the as on Dec 2024 was 59 but after adding 202 families in 2025 the total 5+ year children are now 108 children. Project team expressed that total 108 children will be joined into schools for 1 <sup>st</sup> grade by the end of June 2025.<br>Project is advised to do follow up in the Anganwadi transition for the 1 grade as well encourage parents to join them into Government primary schools.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |
|  |  | <b>Conduct Model Anawadi Centers Assesemet study</b>                                                                                | 2022 to 2024<br>declared Model<br>AWC: 10                                                          | 1 Assessment<br>report by Nov 2025 | Assessment report                                                       | Project has not conducted study; however, they are planning to do it in the next quarter.<br>Project is advised to initiate study process as it is discussed in details to complete it by the end of Q3 Review first draft is expected.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |
|  |  | <b>Project level:</b><br><b>Identify irregular children in schools and take measures to streamline them.</b>                        | Current irregular children: 15 (6-14: 7, 15-18 years: 8)                                           | 15                                 | No. of irregular children identified and number of children streamlined | Total 41 irregular children were identified from 11 schools. As on Dec out of 6-14 age 7 children (5 boys and 2 girls) and 15-18 age 8 children (5 boys and 3 girls). For the past 6 Months new irregular children are identifying 6-14 age 25 children (16 boys and 9 girls) and 15-18 age 16 children (11 boys and 5 girls).<br>During the village and school visits through School teachers and other children identifies. Through children majorly identified from child collectives. Project team also ensure that most vulnerable conditions of the family or the parents conditions considers to track and identify irregular children. On various occasions by involving community members also informs and ensure children to g to school regularly. Since the community and stakeholder also part of in orienting parents especially girls' children on the importance of the education and compulsory education for the below 14 years.<br>However, out of 11 school only 4 school and 7 teachers involved in ensuring children to be continue during door-to-door irregular school children campaign as part of school enrolment campaign. With project team and school teachers' effort total 21 children started attending regularly. |
|  |  | <b>Family-level:</b><br><b>Sensitize parents of dropout on the importance of education.</b>                                         | DO: 148 (6-14<br>Years: 26(Boys: 12,<br>Girls: 14), 15-18<br>Years: 122 (Boys:<br>68 and Girls:54) | 250 Parents                        | No. of parents sensitized on importance of education                    | Total as on Dec 2024 148 children; 6-14 age26 children (12 boys and 14 girls) and 15-18 age 122 children (68 boys and 54 girls) are out of school as dropouts.<br>As we discussed above the house to house or village visits and school visits contributed. Most importantly teachers have the list of children who are not attending once the transition phase is started. However full dropout children are not getting from schools. For that project team opt for send help from Child collectives. As last choice during the filed visit and village community members team enquires if any child is not attending school continues more than 45 days. That is how team involve in identifying the dropout children and start working on mainstreaming them. To ensure these project team primary target                                                                                                                                                                                                                                                                                                                                                                                                                                       |

|  |  |                                                                                                       |                                                                                                                    |                                                                               |                                                                                              |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
|--|--|-------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  |  |                                                                                                       |                                                                                                                    |                                                                               |                                                                                              | <p>dropout families includes parents, Grandparents in case parents are not available and any other family members who look after the child. In this process project team has sensitised out of 148 dropout (80 boys and 68 girls) of 283 parents (135 fathers and 148 mothers. Out of 148, there are single parent children. During the village visits CBO and PRI (Ward members, Sarpanchs, MPTC, MPP and ZPTC) members mostly Village level PRIs are involved in sensitising the dropout parents on the important of the education during Q1 and Q2 period.</p> <p><b>Project is advised to continue sensitising the dropout children's parents for the H2 period also.</b></p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
|  |  | <b>* Sensitize parents of school going girl children on the importance of continuity of education</b> | <p>School going Children: 6-14 years: 1547, Boys: 805, Girls: 742<br/>15-18 years: 1187, Boys: 564, Girls: 623</p> | <p>(6-14 years) school going children: 1547, Girls: 742<br/>Parents: 1623</p> | <p>No. of parents sensitized on importance of education</p>                                  | <p>Project has total 2737 school going children (1356 boys and 1381 girls) from 21 villages consist of 5395 parents, out of which 6-14 age children 1730 (878 boys and 852 girls) and 15-18 478 boys and 529 girls).</p> <p>Parents of school-going children were engaged in discussions to raise awareness about the Right to Education (RTE) Act and the long-term benefits of education. Special focus was given to sensitizing parents of girl children, emphasizing how girls' education contributes to their empowerment, enhances mental well-being, and builds their capacity to make informed life decisions. It was also highlighted that education improves girls' employment opportunities and helps them break the cycle of poverty and vulnerability.</p> <p>During H1 period, project team awareness was created among 3,080 parents (1330 fathers and 1,750 mothers) of 1,528 school-going girl children (730 boys and 798 girls).</p> <p><b>Project team advised to sensitize remaining 583 school going girls in the H2 period.</b></p>                                                                                                                                                                                                                                                                                                                                                                                                                                             |
|  |  | <b>* Identify and assist children to apply for social security entitlements.</b>                      | <p>Aadhar: 52, Caste Certificate: 509, NREGS: 510 families.</p>                                                    | <p>Aadhar: 52, Caste Certificate: 509, NREGS: 150 families.</p>               | <p>Proportion of families with vulnerable children linked with social protection schemes</p> | <p>The previous state government collected data of school-going children, which was later verified by the Grama Sachivalayams based on information submitted by school teachers. In June, the current state government credited 13,000 to the mothers' bank accounts, out of the promised 15,000 under the scheme. The remaining 2,000 is earmarked for the development of government schools. Aadhaar, caste, and income certificates are mandatory for all school-going children, while a date of birth certificate is required for those enrolling in Class 1. Students were advised to inform their parents about the necessary documentation to ensure timely application and submission. Parents were specifically informed that caste certificates are essential for children transitioning from Class 5 to 6, Class 8 to 9, and Class 10 to intermediate. Additionally, parents were encouraged to complete Birth certificate and then enroll for Aadhaar for children who are between 0.5 age to 3 during H1 period. In that process, during the H1 period, 23 new Aadhaar cards (10 for boys and 13 for girls) were issued. Moreover, 543 SC, ST and BC caste certificates (262 for boys and 281 for girls) for new admissions and transitions is required and 46 NREGS job cards were issued as concern of economic benefited activity.</p> <p><b>Project Team is advised to identify children who are not received including Dropout or Irregular and assist them for getting it.</b></p> |
|  |  | <b>Ensure re enrolment of Drop out children (6-14 and 15-18)</b>                                      | <p>148. (6-14 Years: 26 (Boys: 12, Girls: 14), 15-18 Years: 122 (Boys: 68 and Girls:54)</p>                        | <p>(6-14 Years: 26, 15-18 years: 14)</p>                                      | <p>Proportion of 6-14 and 15-18 children re enrolled</p>                                     | <p>As on Dec 2024, there are currently 26 school dropouts in the 6–14 age group (12 boys and 14 girls), and 122 dropouts in the 15–18 age group (68 boys and 54 girls) but no dropout is mainstreamed. However, during the H1 period, project team has done door to door visit and motivated parents and child on the importance of the education. Total 38 CBO (14 male and 24 female) and 12 PRI (7 male and 5 female) members also involved for the dropout sensitisation campaign. Additionally, secretariat and health staff also urged parents to send their children back to school. As a result of these efforts, 12 children (8 boys and 4 girls) in the 6–14 age group and 10 children (6 boys and 4 girls) in the 15–18 age group have agreed to re-enroll in school by the end of June.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |

|  |  |                                                                                    |                                                                                                 |                                                                               |                                                                                                                                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|--|--|------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  |  | <b>* Ensure transition of children from primary to upper primary school.</b>       | Current 5th Grade Children: 292, Current 6th grade Children: 384, 7th grade: 196 8th grade: 250 | 95% of children transitioned 5th to 6th and 8th to 9th, 10th, 12th to Degree. | *No of children transited from 5th to 6th grade<br>*No of children transited from 8th to 9th grade                                 | School have just reopened from June month 12 <sup>th</sup> onwards; Project need to start assisting children who are not joined and yet to join as agreed from Dropout children. So, the final number on the transition of these classes will be finalised by the end of June month. However, the transition project team is particular is from <ul style="list-style-type: none"> <li>• Anganwadi to 1<sup>st</sup> Class 108 children (57 boys and 51 girls)</li> <li>• 5<sup>th</sup> to 6<sup>th</sup> Class 303 children (156 boys and 147 girls)</li> <li>• 8<sup>th</sup> to 9<sup>th</sup> Class 209 children (99 boys and 110 girls)</li> </ul> <p>Project team is advised to ensure till 10<sup>th</sup> class children has to be transitioned, in case if any child is not done, then identify irregular and dropout children through this process.</p>                                                                                                                                                                                                                                                                                                         |
|  |  | <b>* Strengthen Parents Monitoring Committee (PMC)</b>                             | 41 PMC 8 Strengthened                                                                           | 7 High schools and 4 UP schools                                               | Proportion of PMC/SMCs reported resolving at least 50% of the issues on children education raised in last quarter. (July-December) | Last year during the month of August, total of 41 Parent Monitoring Committees (PMCs) have been formed across 41 schools in the target villages. Concerned education officials instructed to School Headmasters to convene PMC meetings regularly on a monthly basis as per the norms. Following that, project team also are behind the PMC members and school teachers in ensuring the PMC meeting regularly. Also, Committee members and PMC members were informed about the importance of parental participation in these meetings to help improve basic infrastructure, ensure teacher accountability for students' academic progress, and monitor the provision of quality mid-day meals as per the prescribed menu.<br>During the H1 period, PMC committees have been actively strengthened in three schools: Nalluru High School, Marchra High School and Valluru High School. However, project also identified that Vedurumudi MPUP School, Kapileswarempuram High School, Nelaturu Primary School, Nalluru and Angara Primary School are being active.<br>Project is advised prepare a strengthening monitoring format along with identifying the activated PMCs. |
|  |  | <b>Project-level:<br/>* Regular monitoring of schools by project team members.</b> | 41                                                                                              | 41                                                                            | No. of schools monitored                                                                                                           | All 41 schools in the project target villages were monitored regularly by team members on a monthly basis except summer holidays. During these monitoring visits, requests were submitted to the concerned authorities, including MPDOs and MEOs, to address gaps in essential infrastructure and improve facilities. Key demands raised included the provision of drinking water, functional toilets, kitchen sheds for girls, additional classrooms, and perimeter walls.<br><i>Key Infrastructure Requests Submitted on:</i> <ul style="list-style-type: none"> <li>• Construction of a new school building at Valluru MPP Special School</li> <li>• Additional classrooms and toilets at Valluru High School</li> <li>• Extra classroom at Valluru High School</li> <li>• New school building at Macharmatla</li> <li>• Additional rooms at Kedarlanka Upper Primary School</li> <li>• Construction of boundary walls at the following schools: Satyanarayanapuram MP School, Narayanalanka Upper Primary School, Kaleru High School and Nellore High School</li> </ul> <p>Project is advised to strengthen the school monitoring format.</p>                          |

|  |  |                                                                                                                                                                               |                                                                                                                                                                                                                                                 |                       |                                                              |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
|--|--|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|--------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  |  | <b>* Ensure improved infrastructure facilities in schools (especially toilets as per students' ratio, sufficiency of teachers and free supply of sanitary napkins.)</b>       | Toilets: 96%<br>Sufficient class rooms one per class (12%)<br>Girl's toilet available: 81%<br>Drinking water source available: 96%<br>Kitchen Shed availability: 44%<br>Ramp Facility: 56%<br>Play ground: 48%<br>Building good conditions: 88% | 8 schools             | No. of infrastructural facilities improved                   | A total of 41 schools are monitored by the team every month except summer holidays. As part of this process, key aspects are reviewed, including infrastructure conditions such as the availability of separate toilets for girls students and teachers. The monitoring also assesses whether the teacher-student ratio is appropriate and whether sanitary napkins are being provided regularly, especially to adolescent girls. Based on these assessments, authorities were informed about the lack of sanitary facilities for girls in 7 high schools and 4 upper primary schools out of 41 schools.<br><b>Project team is advised to take this matter to MEO, in case if that fails to DEO to ensure the separate toilets for students and teachers along with Napkins in respective girls toilets.</b>                                                                                                                                                                                                                                                                                                                                 |
|  |  | <b>Project level:<br/>* Mainstream long-term out of school children to alternative courses</b>                                                                                | 26                                                                                                                                                                                                                                              | 10                    | No. of children enrolled to alternative courses              | As on Dec 2024 26 Long term dropouts' children (19 boys and 7 girls) are identified due to family economical, College distance and no proper transportation. During the H1 period, Team once again met the 26 children's parents and sensitized on the importance of the education, also possibilities of the alternative education systems. Likewise, children and parents were informed about open school for 10 <sup>th</sup> grade and 12 <sup>th</sup> grade facility in Machara and Angara. As a result of these 9 children (7 boys and 2 girls) have agreed and expected to join open 10 <sup>th</sup> for the 2025-26 academic year.<br><b>Project is advised to identify any skill-based vocation courses in detail and share with children who are not in position to get back to academics.</b>                                                                                                                                                                                                                                                                                                                                   |
|  |  | <b>* Track all children in the age group of 15-18 yrs. and ensure their transition from upper primary to high school &amp; high school to other higher education courses.</b> | 15-18 years: 1381<br>9th grade: 224<br>10th grade: 228<br>Inter 1st year: 144<br>Senior Inter: 209                                                                                                                                              | 95%                   | No. of children tracked                                      | Project team is tracking all the direct children 41 school going children from 21 targeted villages in Kapileshwarapuram Mandal. Project team is going to ensure the transition from upper primary to High school and high school to other higher education as mentioned below.<br><br><ul style="list-style-type: none"> <li>8th to 9th Class: 209 students (99 boys + 110 girls)</li> <li>9th to 10th Class: 258 students (127 boys + 131 girls)</li> <li>10th to 11th Class: 214 students (92 boys + 122 girls)</li> <li>10<sup>th</sup> Passed children: 210 students (90 boys + 120 girls)</li> <li>11th to 12th Class: 142 students (68 boys + 74 girls)</li> <li>12th to Higher Courses: 162 students (80 boys + 82 girls)</li> <li>12<sup>th</sup> Passed children: 134 students (67 boys + 67 girls)</li> </ul> <b>Project team is advised to do follow up on the 8<sup>th</sup> to 12<sup>th</sup> grade children transition and ensure the rest of the children those who failed in 10<sup>th</sup> and 12<sup>th</sup> grade are provided proper guidance to give another attempt or utilize the states alternative courses.</b> |
|  |  | <b>* Guide 10th and 12th failed children to appear supplementary exams and guide children who completed 10th standard to apply for higher education courses.</b>              | as per actual numbers                                                                                                                                                                                                                           | as per actual numbers | No of total children transited from 10th to higher education | 10 <sup>th</sup> examination from 7 high schools (Including Supplementary exams results)<br><br><ul style="list-style-type: none"> <li>214 students (92 boys and 122 girls) appeared</li> <li>210 students (90 boys + 120 girls) passed</li> <li>4 students (2 boys + 2 girls) failed</li> </ul> 12th class examination from approx. 10 colleges (Including Supplementary exams results)<br><br><ul style="list-style-type: none"> <li>162 students (80 boys + 82 girls) appeared</li> <li>134 students (67 boys + 67 girls) passed</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |

|  |  |                                                                                                                         |                     |                                          |                                                   |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
|--|--|-------------------------------------------------------------------------------------------------------------------------|---------------------|------------------------------------------|---------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  |  |                                                                                                                         |                     |                                          |                                                   | <ul style="list-style-type: none"> <li>28 students (13 boys + 15 girls) failed</li> </ul> <p>A total of 32 students (15 boys and 17 girls) were guided to appear for the supplementary exams as a result of 19 children passed in supplementary examination. Students who failed the 12th exams were identified and given focused support in their failed subjects. They were encouraged and guided to prepare for the supplementary exams. Students who passed the 10th and 12th exams were informed about options they wish to continue for further education as per their aspiration or wish to become.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
|  |  | <b>Community level:</b><br><b>* Organize career counselling sessions to 9th and 10th class children once in a year.</b> | 7                   | 7 High schools                           | No of total career counselling sessions conducted | <p>Total 9<sup>th</sup> and 10<sup>th</sup> studying students direct and indirect are 471 children (218 boys and 253 girls) from across 7 schools in 21 CRY project working villages. During H1 period, project team provided career counselling for 320 direct and indirect students (152 boys and 168 girls) from 9<sup>th</sup> and 10<sup>th</sup> class children in all 7 schools. Also, project had Bridge school center for the period of Jan to Mar, specially focusing on 10<sup>th</sup> studying 85 children (46 boys and 39 girls) covered on examination fear, further education, subject wise information and career through. As a result, if the project has ensured 98% of pass rate. These career counseling sessions have been very useful for students, helping them understand various higher education opportunities and plan their futures accordingly. Before examination, these sessions were provided clear and accessible information on different courses and career paths.</p> <p>The career counselling that happened for the H1 period is great job done by the team, however since the transition new children will join.</p> <p><b>Project team is advised to do another career counselling for this academic year specially focusing for 10 grade children.</b></p> |
|  |  | <b>* Conduct School-level counselling sessions for girls on Changes in Puberty Respecting Boundaries.</b>               | 7 High schools,     | 7 High schools,                          |                                                   | <p>Project team has conducted sessions for girls alone on changes in Puberty and respecting boundaries. First time during Jan month project has conducted for 310 girls from 8<sup>th</sup> and 9<sup>th</sup> class, but only a few 10<sup>th</sup> grade girls were able to attend this session due to 10 examination preparations. Second time 570 children attended for these sessions covering 7 schools during February month. Overall, 2 times from 7 schools, 880 girls participated. However, due to discomfort and hesitation among students, full participation was limited in some schools. These sessions focused on physical and emotional changes that occur during puberty. The sessions aimed to raise awareness among girls about the importance of being physically and mentally strong to succeed in today's competitive world. To facilitate the sessions, the school teacher coordinator and two trained girls from the community co-led the discussions.</p> <p><b>Project team is advised to conduct it after two months of the schools opened since the request are coming from school teachers.</b></p>                                                                                                                                                                    |
|  |  | <b>Ensure brick Klin children enrolment in the schools (Dropouts, children enrolment in the school's season wise</b>    | 18 Brick Kiln sites | 18 Brick Kiln sites and actual number of |                                                   | <p>There are no direct children working in Brick klins from DO or CL. However, project operational area has 88 brick klins covering the villages of Kedarlanka, Veedhivarilanka, Narayanalanka, Angara, Vedurumudi, and including Kapileswarapuram mandal, comprising a population of 397 families.</p> <ul style="list-style-type: none"> <li>Among 108 families, the child population includes:</li> <li>95 children (46 boys + 49 girls) aged 0 to 5 years</li> <li>67 children (40 boys + 27 girls) aged 6 to 14 years</li> <li>77 children (43 boys + 34 girls) aged 15 to 18 years</li> </ul> <p>✓ 95 children (46 boys + 49 girls) aged 0 to 5 years; All children are enrolled but not accessing the Anganwadi Services.</p> <p>✓ For the 6 to 14 age group: 67 children (40 boys + 27 girls)</p> <ul style="list-style-type: none"> <li>➤ 38 children (21 boys + 17 girls) are dropouts</li> <li>➤ 8 children (5 boys + 3 girls) are engaged in child labour</li> <li>➤ 21 children (14 boys and 7 girls) are attending Schools</li> </ul>                                                                                                                                                                                                                                                  |

|  |  |                                                                                                                                                                           |          |          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |
|--|--|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|----------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  |  |                                                                                                                                                                           |          |          | <p>✓ For the 15 to 18 age group: 77 children (43 boys + 34 girls)</p> <ul style="list-style-type: none"> <li>➤ 21 children (12 boys + 9 girls) are dropouts</li> <li>➤ 32 children (20 boys + 12 girls) are involved in child labour</li> <li>➤ 24 children (11 boys and 13 girls) are continuing the education</li> </ul> <p>It was clarified that children must be enrolled in school regardless of Aadhaar card availability. Officials stated that they would inform the MEO and DEO to initiate the process. As the school enrollment period ends in October, these Do and CL children will be enrolled in the next academic year. The dropout children and their parents were brought together for an orientation, where the importance of education and legal entitlements under the Right to Education Act were explained. Efforts were made to motivate families to re-enroll their children in school.</p> <p>The project is advised to ensure that children aged 0–5 years are able to access Anganwadi services. It should also ensure that out-of-school children, who are unable to continue their education due to work or family circumstances, are brought back into the education system. Additionally, you are advised to meet with the concerned department officials, share the relevant data, and discuss the inconsistent situation that is violating children's rights due to the conditions in brick kilns.</p> |
|  |  | Escalate Brick Kiln children's issues to the notice of Education department and ensure two issues are resolved (Language wise children, Aadhar issues, Mid-day meals etc) | 2 Issues | 2 Issues | <p>Families working in the brick kilns, migrant labourers from Odisha, Chhattisgarh, and West Bengal have been unable to enroll their children in schools due to language barriers and lack of Aadhaar cards.</p> <p>According to a survey conducted in the brick kilns during regular monitoring visits, it was observed that teachers refused to enroll children in local schools because the children did not understand the local language. Also, due to non-availabilities Aadhaar cards School admissions are not happening. However, Mandatory of the Aadhaar cards for school admissions is the problem for the brick kiln children. A petition was submitted to the Deputy District Education Officer (DYEO) requesting that arrangements be made for these children to continue their education under teachers who speak their native languages. In response, the DYEO assured that appropriate action would be taken to address the issue and ensure the children's right to education is upheld.</p>                                                                                                                                                                                                                                                                                                                                                                                                                         |

| Protection |            |                                                                                                                                                                                                 |                                               |               |                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |
|------------|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------|---------------|--------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| KRA - 2    |            | KRA-2: Target                                                                                                                                                                                   |                                               |               | KRA-2: Achievement |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |
|            |            | <ul style="list-style-type: none"> <li>• Reduce child labour from 78 - 43 (6-14 Years: 6 (Boys:6), 15-18 Years: 29 (Boys: 17 and Girls: 12)</li> <li>• Avert/stop 35 Child Marriages</li> </ul> |                                               |               |                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |
| Sr.No      | Goal Area  | Activities/Input Year 1                                                                                                                                                                         | Status Data                                   | Target Year 1 | Output Year 1      | H1 Review Process                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |
|            | Protection | Identify and link most vulnerable children to various social security systems                                                                                                                   | Vulnerable children as per the CR impact data | 21 Villages   | Actual numbers     | <p>During field visits to the villages, several vulnerable families were identified, including single-parent households in helpless situations, children without parental care, economically backward families with two girl children, school dropout families, and families with child labourers. Government schemes such as pensions, MNNREGS (Mahatma Gandhi National Rural Employment Guarantee Scheme), girl child benefit schemes (like the Poster Scheme), and rice card entitlements were explained to these families to help them access available support.</p> <p>Across the 21 villages:</p> <ul style="list-style-type: none"> <li>• 80 children (61 regular child labourers and 19 seasonal) were identified as engaged in labour,</li> <li>• 148 school dropouts were recorded,</li> </ul> |

|  |  |                                                         |    |             |                                                     |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |
|--|--|---------------------------------------------------------|----|-------------|-----------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  |  |                                                         |    |             |                                                     | <ul style="list-style-type: none"> <li>84 families (37 with single parents and 47 with both parents) were found to be economically vulnerable,</li> <li>220 families were identified with two girl children, and</li> <li>56 children were assessed to be at high risk of child marriage.</li> </ul> <p>During door-to-door outreach, the team assessed the children's circumstances, especially in relation to child labour, child marriage, single-parent households, and families with two daughters. To improve these families' financial conditions, efforts were made to verify and facilitate their access to pension schemes and MGNREGS work opportunities. As a result, 38 families received MGNREGS job cards and have begun participating in the program. Parents were also counselled on the importance of education and advised to send their children back to school to safeguard their future.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
|  |  | <b>*Remove children from Labour work</b>                | 78 | 40          | 33                                                  | <p>In 21 villages, there are a total of 78 child labourers: 9 children (8 boys and 1 girl) in the 6 to 14 years age group, and 69 children (53 boys and 16 girls) in the 15 to 18 years age group. During door-to-door visits, the team approached the homes of child labourers and had discussions with their parents. Also, team explained how their children were being physically and mentally exhausted by engaging in heavy and inappropriate work at a young age. CBOs are also actively working to raise awareness among these families about the importance of education. With the support of PRI members, Secretariat staff, and health workers, children were educated about the Right to Education Act and the health risks associated with child labour.</p> <p>As a result of these efforts: 25 children (20 boys and 5 girls) are removed from labour work; 9 children (8 boys and 1 girl) in the 6–14 age group, and 16 children (12 boys and 4 girls) in the 15–18 age group. Children who are removed have expressed their willingness to stop working and return to school. Out of the 25 children who have been withdrawn from child labour:</p> <ul style="list-style-type: none"> <li>12 were engaged in agricultural work,</li> <li>3 in home-based appliance work,</li> <li>3 in clothing shops,</li> <li>5 in building construction, and</li> <li>2 in painting work</li> </ul> |
|  |  | <b>* Mainstream removed child labours into schools.</b> | 78 | 35          | No. of child labour children mainstreamed to school | <p>There are 80 child labourers identified across 21 villages: 9 children (8 boys and 1 girl) in the 6 to 14 age group and 71 children (53 boys and 18 girls) in the 15 to 18 age group. School have just opened hence the project team is going mainstream children who are removed and ensured they are not going back to work. Out of these, 25 child labourers (19 boys and 6 girls) have been withdrawn from work. Their parents were counselled and strongly encouraged to re-enroll them in school. These 25 children are now ready to join new educational institutions and continue their studies.</p> <p><b>Project team is advised to focus on mainstreaming process since school opened from 12<sup>th</sup> June.</b></p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |
|  |  | <b>Organize CBO meetings on Children issues</b>         | 21 | 21 Villages | 21 Villages (Monthly once)                          | <p>There are 21 CBOs functioning in 21 villages. These CBOs conduct monthly meetings, and as part of project team work on child rights protection, they raise awareness on issues such as child marriage, school dropouts, substance abuse among children, and child sexual abuse. During H1 period, a total of 75 CBO meetings were organized, with 375 CBO members (145 men and 230 women) participated.</p> <p><i>School Dropouts:</i> Identifying the children and ensuring mainstreaming<br/> <i>Child labour:</i> Identifying and ensuring mainstreaming<br/> <i>Child Marriage:</i> Identifying and involving in avert and stop process</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |

|  |  |                                                                                                                                                                                     |                                |                           |                                                                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |
|--|--|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------|---------------------------|--------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  |  |                                                                                                                                                                                     |                                |                           |                                                                    | However, their participation to house to house and village level meeting are crucial for the project team.<br><b>Project team advised to prepare CBO strengthening format</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
|  |  | <b>PRI/Mandal/Dist.-level:<br/>* Involve PRI/Grama Sachivalayam Staff and CBO's in mainstreaming the child labour.</b>                                                              | 21 villages and 16 Panchayaths | 100                       | No. of PRI members involved                                        | A total of 80 child labourers (61 boys and 19 girls) were identified across 21 villages. PRI members and Secretariat staff were asked to collaborate with CBOs to engage with these children and their parents, encouraging them to re-enroll in school. CBO members, PRI representatives, and Secretariat staff explained to the child labourers and their families the child labour laws, available support systems, and government welfare schemes for school-going children. The PRI/Mandal/District level involved in this campaign are 21 PRIs (7 male and 14 female), 24 CBOs (9 male and 15 female), and 36 Secretary Staff (20 male and 16 Female). Their active participation helped in getting the assurance of CL to be mainstream are 7 children (5 boys and 2 girls).                                                                                                                                                |
|  |  | <b>* Ensure public display boards and PRI resolutions against child labour and Child marriages</b>                                                                                  | 21 villages and 16 Panchayaths | 5                         | No. of resolutions taken                                           | Village Sarpanches and Secretaries were requested to install display boards in 16 panchayats, declaring them free from child marriages and child labour. However, in the past, such resolutions were displayed on boards in only 10 villages. We have requested the Sarpanches to ensure that these boards are installed in the remaining 6 panchayats as well. Out of the 16 panchayats, display boards have already been constructed in 10, and the Sarpanches of the remaining 6 panchayats have now agreed to take up the task. Remaining 6 panchayats: Vaakathippa, Kaleru, Vadlamuru, Nidasanametta, Padamara Khandrika and Achyuthapuram. During the H1 period, project team is able to get the assurance from the remaining villages. The display board are yet to be fixed.<br><b>Project team is advised to do follow with the concern village to ensure that these boards are displayed and provide PRI resolution.</b> |
|  |  | <b>Rescue child labourers by following legal interventions</b>                                                                                                                      |                                | 5                         | 5 Child labourers                                                  | During child labour drive on 11 <sup>th</sup> June, from project no child labour is rescued but indirect 3 children are rescued under the supervision of the Assistant Labour Officer. The Labour Officer explained child labour laws to brick kiln anticipating child labour involvement in from various sectors owners includes hotel, grocery shops and other works.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|  |  | <b>PRI/Mandal/Dist.-level:<br/>Share child labour data of 6-14 and 15-18 years children with divisional labour officer (separately for hazardous and non-hazardous occupations)</b> | 2 Times                        | 2 Times                   | No. of reports shared with child labour department                 | There are 9 child labourers (8 boys and 1 girl) aged 6 to 14 and 71 child labourers (53 boys and 18 girls) aged 15 to 18 across 21 villages. The occupations performed by these child labourers were identified as hazardous or non-hazardous, and the data was shared with the Assistant Labour Officer. The Labour Officer was requested to sensitize parents and shop owners about the Child Labour (Prohibition and Regulation) Act and the penalties associated with its violation, to support the elimination of child labour in these villages.                                                                                                                                                                                                                                                                                                                                                                             |
|  |  | <b>Conduct converge meeting with block/district level officials on Child labour and Child marriages</b>                                                                             | 1                              | 1                         | No. of convergence meetings organized at Mandal and district level | Project has not conducted this activity but discussed on the pints to be highlighted for the meeting during H1 review.<br><b>Project is advised to incorporate the points that discussed during the H1 review for the district level convergence meeting.</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
|  |  | <b>Formation/reactivation of VCPC</b>                                                                                                                                               | 21 villages                    | 5                         | No. of VCPC Formed: 5<br>Strengthened: 5                           | Requests have been made multiple times to the concerned authorities, including the CDPO, to establish VLCPCs in all 21 villages. Despite a lack of response from the CDPO, the project team proactively established VLCPCs in 12 Panchayats. The CDPO has been informed again to facilitate the formation of VLCPCs in the remaining villages. Project identified that VLCPCs from 5 villages (Valluru, Kaleru, Nelaturu, Kapileswarapuram, and Adhankivarilanka) have activated but need to be strengthened through regular engagement and capacity-building efforts.                                                                                                                                                                                                                                                                                                                                                             |
|  |  | <b>Provide training to concerned gram Sachivalayam staff and Cluster resource person on child rights and protection issues</b>                                                      | 16 Panchayaths                 | Village level 16 Training | No. of trainings conducted                                         | The project team provided awareness conducted twice, sessions on child rights protection laws to the Secretariat staff 123 (60 male + 63 female) and CRPs 5 (3 male and 2 female) from 16 panchayats in Kapileshwarapuram. Team sensitized about the legal provisions and penalties related to child labour and child abuse. Additionally, CRPs also instructed the Secretariat staff to educate parents in the villages about the consequences of child marriages and the systems in place to prevent child labour.                                                                                                                                                                                                                                                                                                                                                                                                               |

|  |  |                                                                                                                                                        |               |             |                                |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |
|--|--|--------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------|--------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  |  | <b>Conduct Kalajatas on Child Marriage /child labour</b>                                                                                               | 21 Villages   | 21 Villages | No of Kalajathas               | <p>There are 80 child labourers identified across 21 villages. Efforts are being made to re-enroll them in schools and create awareness in the villages through Kalajatha programs, with the aim of making these villages free from child labour and child marriage. During the H1 period, Kalajathas were conducted in 11 villages, with active participation from:</p> <ul style="list-style-type: none"> <li>• 55 PRI members (21 male and 34 female)</li> <li>• 38 CBO members (10 male and 28 female)</li> <li>• 360 women</li> <li>• 44 youth (21 male and 23 female)</li> <li>• 150 children (60 boys and 90 girls)</li> </ul> <p>Additionally, 187 children participated during the WED Campaign in 5 villages, and 5 more villages number contributed through the WDACL Campaign.</p> <p>These Kalajatha programs were held at prominent intersections in the villages, where laws related to child labour and child marriage, associated punishments, and the negative consequences of such practices were explained. Through engaging street plays, the community was made aware of how child labour and early marriage deprive children of their right to education and a better future.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                           |
|  |  | <b>Avert /stop child marriage</b>                                                                                                                      | Actual number | 35          | No of Child marriages Averted  | <p>During the H1 visits, 27 families were identified through Balasangas, CBOs, and women's groups as being at risk of arranging child marriages. Team members visited these families and explained the harmful consequences of child marriage, emphasizing that such practices rob children of their childhood and future opportunities. Health workers supported the outreach by highlighting that marrying girls before the age of 18 increases the risk of maternal and fetal mortality and can lead to health issues such as anemia.</p> <p>To build public awareness, display boards were installed in several villages, and Kalajatha programs were conducted to sensitize the community about the legal and health consequences of child marriage. As a result of these combined efforts, 11 girl child marriages were successfully averted, although 2 marriages did take place. Of the 11 cases prevented, 5 involved the participation of VCPC members, and 12 CBO members (4 male and 8 female) played an active role in the intervention.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |
|  |  | <b>Create awareness and sensitization among families migrated to brick kilns about the ill effects of child labor and the importance of education.</b> | 45 Bricklin's | 50%         | % Children families benefitted | <p>There are 5 Lanka villages in the mandal: Kedarilanka, Veedhivairlanka, Narayanalanka, Addankivarilanka, Angara, Vedurumudi, Kapileshwarapuram and Pallapulanka. These villages have 88 brick kilns and 108 families residing in them. Among these families, there are 67 children (40 boys and 27 girls) aged 6 to 14 years, and 14 children (11 boys and 3 girls) aged 15 to 18 years. Team visited these families and explained that since they had migrated from other areas, they should enroll their children in the local Anganwadi centers and primary schools. Team advised them to obtain Aadhaar cards and birth certificates to facilitate enrollment. Team also interacted with children engaged in labour within the kiln families and spoke with their parents and employers. Team emphasized that employing children as labourers is harmful to their health and future and violates child protection laws. Due to seasonal migration, many of these children face interruptions in their education, putting their futures at risk. Project team clearly explained to both parents and kiln employers that children's right to education must be protected, and they should be enrolled in the local schools to continue learning without disruption.</p> <p>The current situation includes:</p> <ul style="list-style-type: none"> <li>• Child labour (age 6 to 14): 8 children (5 boys + 3 girls)</li> <li>• Child labour (age 15 to 18): 32 children (20 boys + 12 girls)</li> <li>▪ Dropouts (age 6 to 14): 38 children (21 boys + 17 girls)</li> <li>▪ Dropouts (age 15 to 18): 21 children (12 boys + 9 girls)</li> </ul> |

|  |  |                                                                                                                      |   |  |                                                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|--|--|----------------------------------------------------------------------------------------------------------------------|---|--|----------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  |  |                                                                                                                      |   |  |                                                    | While in the field, Team explained to parents on the importance of education, overall development and future. Encouragingly, both parents and kiln employers began to acknowledge the value of education and expressed willingness to support the children's schooling.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |
|  |  | <b>Develop rapport with District Disaster Management Unit to have quick action during natural calamities/floods.</b> | 2 |  | 2 Meetings with District Disaster Management Unit. | Project team is not able to meet or get to introduce with District Disaster Management Unit during H1 period. However, project ensured the 5 lanka villages issues with Mandal level officers.<br>Five Lanka villages in Kapileswarapuram mandal are located in the Godavari river catchment area and are affected by annual floods during the months of June, July, August, and September. During these times, people living in low-lying areas face severe difficulties in relocating to safer places due to a lack of food, clean water, medical facilities, and proper rehabilitation centers. Children in these flood-affected villages are particularly vulnerable, as they miss out on schooling and are unable to attend Anganwadi centers, disrupting their early education and development. As part of the flood relief efforts, a petition has been submitted to the Mandal Parishad Development Officer (MPDO) and Madal Review Officer (MRO) requesting the establishment of rehabilitation centers, provision of food supplies, and access to basic facilities in these flood-prone areas to ensure safety and continuity of services for affected families. |
|  |  | <b>Gather the evidences on substance abuse among the children in the operational area</b>                            |   |  | 1 report available                                 | Project team is been regularly engaging with target children in 21 villages to prevent drug abuse by educating them on the harmful effects of substance use. Through the CBOs in the community, Team also encouraged parents to speak to their children to protect them from child sexual abuse, which can be a consequence of drug exposure and abuse. Team placed a special focus on child labourers and school dropouts, closely monitoring whether any of them are showing signs of addiction. During every interaction, Project team explain the long-term consequences of dropping out of school and getting involved in child labour and substance use. In addition, during March month, team conducted awareness sessions for students in 8th and 9th grades across 7 high schools for 540 children, educating them about drugs and encouraging them to report if they notice anyone around them using drugs. However, no such cases were reported by the children.                                                                                                                                                                                                |

| Participation |               |                                                                                                                                                                                                                                     |             |        |               |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |
|---------------|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|--------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| KRA - 3       |               | <b>KRA-3: Target</b><br>•750 children in child collectives covered in Year 3 life skills sessions<br>•400 children in Adolescent collectives covered in Bi annual Life skills sessions<br>•600 parents Coverthrough Parents modules |             |        |               | <b>KRA-3: Achievement</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
| Sr.No         | Goal Area     | Year 1                                                                                                                                                                                                                              | Status Data | Target | Output Year 1 | H1 Review Process                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
|               | Participation | <b>* Conduct regular child collective meetings.</b>                                                                                                                                                                                 | 43 CCs      | 43     |               | Project has 43 Balasanghas (Child Collectives) in the project target villages. Meetings are being conducted in these Balasanghas every month. In these Balasangha meetings, project explained to the children about child rights, out-of-school children (Dropout and Child labour), and child marriages. Team emphasized that in order to develop leadership qualities and empowerment among children, they should be encouraged to overcome fear and adopt a scepticism mindset. During this month, 845 children (355 boys and 490 girls) from 43 Balasanghas from 21 villages participated. |

|  |  |                                                                                                                                                                                                                                                                      |                    |     |  |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
|--|--|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|-----|--|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  |  | <b>* Conduct regular Adolescent Girls' Groups meetings.</b>                                                                                                                                                                                                          | 21 villages        | 21  |  | Project has 21 Kishori Balika Sangams (Adolescent Girls Collectives) from 21 project working villages. In these meetings, team explained about girls' rights, gender equality, equal participation, patriarchy, Health and hygiene. Also, team regularly ensure the awareness on the dropout, child labour, early marriage complications, importance and continuity of education. Based on the situation and places team also covers the child trafficking, harassment issues and any substantial abuse issues. For all the above topics while covering, team also request and insured the support of ANMs, ASHAs, and ICDS teachers wherever it is required. From all 21 villages, 21 AGCs, 452 girls' children were covered through various topics of life skills.                                                                                                                                                                                                                                                                                                                 |
|  |  | <b>* Identify sports talents in children and encourage them to participate in the school and outside events.</b>                                                                                                                                                     | 7 schools          | 30  |  | As part of project team regular visits and activities in the field, they are also actively working and engaging with principals, PDs (Physical Directors), and PETs (Physical Education Teachers) in 41 schools across 21 target villages to identify children who are interested in sports. Through CCs and AGCs in the villages, the team gathered information about the sports preferences of each child and accordingly requested the PETs to provide further training to the interested children. In discussions with the PETs, the team also requested them to encourage talented children to participate not only in school-level events but also in external competitions. As a result, during the H1 period, 36 direct children (18 boys and 18 girls) were identified as having talent in various sports: <ul style="list-style-type: none"> <li>• Volleyball – 22 (18 boys + 4 girls)</li> <li>• Kabaddi – 5 (4 boys + 1 girl)</li> <li>• Handball – 4 (1 boy + 3 girls)</li> <li>• Kho-Kho – 3 (0 boys + 3 girls)</li> <li>• Throwball – 2 (0 boys + 2 girls)</li> </ul> |
|  |  | <b>* Promote role models from child collectives.</b>                                                                                                                                                                                                                 | as per actual      | 15  |  | There are 43 CCs in the 21 target villages. During the meetings held in these CCs, children who demonstrated talent in various areas were recognized. Team identified children who were quick to understand the issues raised by the team members, who could think critically about problems and their solutions, and who were aware of the basic facilities in schools and the protection of children's rights in their villages. These children were selected as role models within the CCs. In this process, as on Dec 24 project year end, team identified the existing 21 role modules (8 boys and 13 girls). Likewise, in six months of 2025 project year, from 13 CCs, 13 more children (5 boys' and 8 girls' groups) were identified as role models by the team members.                                                                                                                                                                                                                                                                                                     |
|  |  | <b>Implement Year 3 Life Skills Modules in Child collectives:</b><br><b>1. Leadership Development</b><br><b>2. Decision Making</b><br><b>3. Different Thinking Patterns Flexible</b><br><b>4. Effective Communication</b><br><b>5. Giving and Receiving Feedback</b> | 2415 (10-18 years) | 750 |  | Out of 5 planned sessions, 3 Life Skills sessions from the Year - III modules were implemented in 43 CCs. The three sessions covered the following topics: <ul style="list-style-type: none"> <li>• Leadership Development</li> <li>• Decision Making</li> <li>• Flexible and Creative Thinking</li> </ul> During the H1 period, as part of building skills and awareness among children, Life Skills sessions were conducted four times. The Year III modules emphasize the importance of children developing leadership qualities, having the confidence to make decisions, and the ability to think creatively and flexibly. These concepts were explained and discussed with children during CCs meetings. A total of 845 children (355 boys and 490 girls) participated in two Life Skills sessions, and an additional 430 children (210 boys and 220 girls) were covered through the third Life Skills session.                                                                                                                                                                |

|  |  |                                                                                                          |                        |                                   |  |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |
|--|--|----------------------------------------------------------------------------------------------------------|------------------------|-----------------------------------|--|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  |  | <b>Implement Life Skills Modules in Adolescent collectives: Changes in Puberty Respecting Boundaries</b> | 1201 girls             | 400 adolescent girls from 21 AGCs |  | 21 AGCs meetings were conducted, focusing on Life Skills modules related to puberty changes and setting personal boundaries. Sessions were presented to help girls understand how to develop leadership qualities, make informed decisions, and think creatively from different perspectives, all of which are key components of life skills. As part of these sessions, Project team also discussed the physical and mental changes that girls experience during puberty, particularly between the ages of 10 and 18. During the H1 period, total 452 children covered with changes in puberty life skill session as well out of 452, 280 girls covered with Menstrual hygiene and respecting boundaries.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
|  |  | <b>Implement Parents modules in the parent's committees</b>                                              | 10-18 children parents | 600                               |  | <p>Project team not able to understand the activity planned for the year. Since the team in concussion of that there is no parents committees officially exists and parents means only mothers. They have conducted only others committees during H1 period. In details, team Monthly meetings conducted for the mothers alone and which also treated as official committed in villages. Team has conducted Parent Modules to build awareness and strengthen parenting practices within that communities or village. As part of these sessions, members of the Mothers' Committees actively participated and engaged in the discussions.</p> <ol style="list-style-type: none"> <li>1. Celebrating the Parenthood: to help mothers reflect on their roles as parents—both the roles they have played so far and their continuing responsibilities in raising children.</li> <li>2. Challenges in Parenting: Mothers were asked to share the challenges they face in raising children in today's changing and competitive world, such as balancing education, emotional well-being, and social influences.</li> <li>3. Skills for Parents: to facilitated discussions on the evolving role of parents in the future, and explained how mothers can support their children's growth, independence, and resilience in a rapidly changing society.</li> </ol> <p>Total 365 mothers are covered with three sessions (Celebrating the parenthood, Challenges in parenting and skills for parents).</p> |

**1. Activities planned for the year and achievements:** (This plan is for the concerned co-ordinator from CRY)

| Needs assessment for capacity building and other non-financial inputs / supports required by the partner |                                                                                                                                                                                                                                       |                                                                                                                                                                                                                         |
|----------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| S. No.                                                                                                   | What is the exact input /support required                                                                                                                                                                                             | Input during H1 PME                                                                                                                                                                                                     |
| 1                                                                                                        | Capacity building to project team on Application for stakeholders' monthly data entry, QPR data and training to new M&E on Pragathi application entry and analysis.                                                                   | This will be taken up during Q3 review                                                                                                                                                                                  |
| 2                                                                                                        | So far online session conducted which project team felt hard to understand and difficult to read the material that google translated. Project is expecting Offline Life skills and parents' modules sessions for the coming sessions. | This will be taken up during Q3 review                                                                                                                                                                                  |
| 3                                                                                                        | AGCs sessions are not been able to conducted by the male Cos. Need CRY intervention to meet the 100% active session for the girls in the operational area.                                                                            | CRY Suggested project to shuffle the female CO in the areas of male CO is conducting the AGC collective. CRY also suggested that the M&E or Project Coordinator can participate in these collectives when time permits. |

**2. Please mention the non-achievements against set plan quarter wise, problems faced by the project team and their reasons along with alternative plan to fill the gaps for next quarter.**

| Period | Non achievements – program                                                    | Problems faced by the project team                                                                                                                                                                            | Reasons                                                                                                                                                                                                                                  | Next quarter plan for project                                                                                                  | Next quarter plan for coordinator                                                                                                                                           |
|--------|-------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| H1     | School Dropout and Child Labor Mainstreaming                                  | Project is not able to mainstream not more than the 7 children in the H1 period. Apart from 4 children there was not much the project could do while the enrollment and other campaign program was conducted. | School admissions were in process during the review. However, the project is not receiving the expected support from the relevant departments, such WCWD, CDPO and Child Labour, to rescue and mainstream the child labour and dropouts. | Project is asked to focus on mainstreaming the dropouts and child labour, which project identified so far to reduce the count. | Project coordinator shall track the status and share the update with CRY.                                                                                                   |
| H1     | Sharing the Child labour data with the government authorities for the rescue. | Government unit have started the drive but due to regular project works the project team is involved.                                                                                                         | The child labour rescue drive is still in process but not able to get the time and priority.                                                                                                                                             | Asked project holder and coordinator to do the needful before the drive is completed.                                          | The project coordinator will share the number of child laborers rescued after this drive is completed, once the total number of children at the project level is confirmed. |
| H1     | Assessment reports on Child Marriage Vulnerability                            | Project team is not understood this activity and need assistance.                                                                                                                                             | Project due to staff changes within and project activities not focused.                                                                                                                                                                  | Project team is asked to prepare the study and seek help from CRY team.                                                        | CRY team will organize a special call when team is ready for the assessment report to understand.                                                                           |

### 3. What input did you provide during your visit?

The project was struggling with Pragathi data entry, including monthly data, quarterly analysis, and merging the files. The frontliner emphasized the importance of Pragathi data quarter-wise analysis at the project level to track both the children and the work of the community organizers. They also taught them how to handle Pragathi data with an age breakdown, solely relying on Pragathi data. However, the project's new MIS coordinator needs to learn and understand the project themes and indicators two to three times so that when she is asked to attend the training from the CRY level, she will understand the process well. The project also prepared in advance for vulnerable children. The advantages of having each child's vulnerability extent were explained so that particular attention could be paid to children who are highly vulnerable.

### 4. Did you meet the core group/project team during your visit, if yes, please state the main points of your discussion? No.

### 5. Highlights of H1 (January 2025 to June 2025) were discussed with the team which are presented below.

#### 1. Achievement of 98% Pass Rate in Tenth Class

In the academic year 2024-2025, out of 214 students (92 boys and 122 girls) who were in Class 10 across seven high schools in Kapileswarapuram Mandal, 210 students (90 boys and 120 girls) passed their board exams. This means a 98% pass rate was achieved. Earlier in the year, it was noticed during Balasangham meetings that many students were struggling with subjects like Maths, Science, and English. To support them, a Bridge School was started from January to March 2025 with the help of CRY. Free tuition teachers were arranged to help students with their doubts. Parents were also spoken to and encouraged to make sure their children attended regularly, stayed off phones, and ate healthy food. Weekly tests were conducted to help the children improve. Because of this regular support from the teachers, schools, project team, and families, most students did well in their exams and passed with good marks.

#### 2. 33 Children (3+) Enrolled in Anganwadi Pre-School

Through door-to-door visits and orientation sessions, 33 children (20 boys and 13 girls) aged 3+ were newly admitted to Anganwadi centres across 21 villages. These visits helped the team talk to parents directly and explain why early education is important for their child's growth. Many parents didn't know how the Anganwadi center could help with learning and health. After these visits, parents showed more interest and agreed to send their children. This helped increase the number of children getting preschool education in the community.

### **3. Child Labour Removed and mainstreamed**

Out of 78 child labourers identified in the target villages (9 children between 6–14 years and 69 children between 15–18 years), 25 children (20 boys and 5 girls) were removed from work. The project team spoke to their families and explained why it is important for children to go to school instead of doing labour. Many families said they were not aware that it was harmful for the child. With help from volunteers and school staff, the children were re-enrolled or are in the process of joining school again. The team is still following up with the rest of the families to try and bring more children out of labour.

To spread more awareness, the project team also did campaigns in child labour–prone villages. These included rallies, street plays, and house-to-house visits. Parents were told about the problems children face when they start working at a young age, and how education can give them a better future. Children who were part of these events also felt more confident and wanted to return to school. The team plans to continue these efforts and reach more families in the coming months.

### **4. Awareness Campaigns Against Child Marriage**

Out of 27 families that were at risk of getting their daughters married early, 11 child marriages were stopped during the H1 period. These were all girl children between the ages of 14 and 18. The project team worked closely with CBO members, VLCPCs, Anganwadi staff, and health workers to talk to the parents and help them understand why early marriage is harmful. Many families didn't fully know the law or the problems that come with marrying girls at a young age. After proper counselling and home visits, the parents agreed to postpone the marriages and let the girls continue their education.

The team also did awareness campaigns in different villages to talk about the dangers of child marriage. Posters, street plays, and meetings were used to spread the message. Some community leaders and school teachers also supported the efforts. The girls who were at risk were happy to stay in school, and their families were connected to support groups to avoid pressure in the future. The project team plans to keep checking in with these families to make sure the girls stay safe and continue their studies.

### **5. Land sanction for Machara Anganwadi center**

After sending three official requests to the Gram Sarpanch, Secretary, and CDPO, the project team finally got approval for land to build a new Anganwadi centre in Machara village. This was done after regular follow-up and field visits to explain the need for a proper space for preschool children. The current area didn't have enough facilities for young children to study, play, or eat safely. The land that has now been sanctioned is in a better location and will help more children access early education.

Right now, the request is with higher officials who will approve the next steps for construction. The CDPO has promised to forward the file and support the process. This is an important achievement because getting land approved is often a slow process. With this done, the team hopes that construction will begin soon and that more children in the village will benefit from better learning spaces.